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1. Executive summary 

The subject of this study is to propose recommendations for enhancing safety and access to the 

existing Guadalupe River Trail undercrossing at Union Pacific Railroad (UPRR) Bridge Number 

Four located between Coleman Avenue and West Julian Street in San José, California (Figure 1).  

The existing asphalt-concrete (AC) trail undercrossing is approximately 550 feet long and 8 feet 

wide.  This segment of trail has a retaining wall up to four feet in height on its western side 

(riverside) and a retaining wall up to 15 feet in height on the eastern side (landside).  

The current trail undercrossing was installed as part of the Guadalupe River Project (Contract 3A, 

Phase 3); based on the date of the as-built construction drawings for this project phase, GHD 

understands this trail segment was built by the United States Army Corps of Engineers (ACE) in 

2010 and subsequently transferred to City of San José Redevelopment Agency.  

The undercrossing is built on land owned by UPRR and the Sobrato Development Corporation. The 

trail is built in an area covered by an easement granted to the Santa Clara Valley Water District 

(SCVWD) for flood protection services and recreational use; an agreement exists between the City 

of San José (City) and the SCVWD outlining operations and maintenance responsibilities for flood 

control and recreational facilities along the Guadalupe River Park (City of San José and SCVWD, 

2003). 

The City has retained GHD to explore alternatives for improving the safety of the trail 

undercrossing. City staff believes that a range of alternatives could increase visibility and safety for 

trail users.  

This report presents a low- and higher-cost alternative for improving this segment of the trail 

system. The low-cost option would include supplemental signage, striping, and parabolic mirrors, 

while the higher-cost option would involve trail realignment to further improve visibility. Each 

alternative presented must be acceptable to regulatory agencies with jurisdiction and/or permitting 

responsibility over the project site, including the ACE, Regional Water Quality Control Board 

(RWQCB), California Department of Fish and Wildlife (CDFW), SCVWD, and the Santa Clara Valley 

Habitat Agency (Habitat Agency).  

Each alternative is accompanied by a site plan showing the proposed location and/or layout of 

improvements. A simple statement of purpose is included for all recommended solutions.   
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2. Existing Conditions 

Information obtained for this report was provided through a variety of sources: 

 Guadalupe River Project Contract 3A – Phase 3 (Replacement of UPRR Bridges Nos. 3 and 

4) as-built construction drawing documents (as-built drawings) 

 Final General Re-Evaluation & Environmental Report for Proposed Project Modifications, 

Guadalupe River Project Downtown San José, California (United States Army Corp of 

Engineers, 2001) 

 City of San José Trail Signage Guidelines (City of San José, 2013) 

 City of San José Trail Count Data from Annual Counts and Survey (City of San José, 2014) 

 Discussions with City staff (Parks, Recreation & Neighborhood Services, Department of 

Public Works) 

 Discussions with regulatory staff, including the ACE, CDFW, SCVWD, and Habitat Agency.  

In addition, site visits were conducted by GHD in February 2015 to assess the existing design of the 

trail and identify potential areas for improvement.  

The undercrossing is approximately 550 feet in length and is eight feet wide (Figure 1). The 

Guadalupe River lies approximately 60 feet to the west at the bridge undercrossing. From south of 

the bridge, the trail splits from the main trail/maintenance road and descends over a distance of 264 

feet from an elevation of 76 feet to an elevation of 64.25, where the trail flattens underneath the 

railroad bridge. Vertical clearance between the trail and bridge soffit is 11 feet. On the north side of 

the bridge, the trail climbs over a distance of 194 feet where it intersects the main trail/maintenance 

road at an elevation of 78.12 feet (Figure 2). The trail is paved with asphalt concrete.  

The landside (eastern side) of the trail is bordered by a retaining wall varying up to 15-feet in height. 

The riverside (western side) of the trail includes a four-foot high by 1-foot thick retaining wall. 

Beyond the riverside retaining wall, the area is unimproved, vegetated ground. Alterations to the 

trail are not easily made due to the retaining walls. An existing, concrete box bypass culvert 

underlies a portion of this trail segment at its northern and southern ends; over the majority of the 

trail segment, this culvert lies immediately east of the existing landside retaining wall. No alterations 

or impacts to the existing concrete box bypass culvert shall be permitted for the trail realignment 

project.   

The main issues identified for improvement are: 

 Visibility 

o Obstructed view due to curve approximately 50 feet south of bridge. 

o Obstructed view due to curve on north side of bridge.   

 Capacity – trail width is currently eight feet (entire length) and constrained by retaining walls; 

optimal width for a heavily used trail is twelve feet with two-foot wide shoulders on either side. 

 Route Guidance – no striping present, limited signage (entire length). 

Figure 3 presents photographs of the trail in its existing condition.  
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3. Design Requirements 

The Guadalupe River Trail is categorized as a Class I bikeway according to the California Highway 

Design Manual; this trail system is used by approximately 1,100 daily weekday users (City of San 

José, 2014). The following subsections describe design criteria to be considered when developing 

the alternatives for improving the trail segment. 

3.1 California Department of Transportation Highway Design 

Manual Criteria 

A Class I trail or bikeway is one that provides a completely separated right of way for the exclusive 

use of bicycles and pedestrians with crossflow by motorists minimized (CalTrans, 2012).  

Class I trails meet the following design requirements: 

 Width: 8 feet (minimum width for two-way path, measured between railing if present; 12 feet 

recommended for heavily used paths) 

 Shoulder width: Two-foot minimum area shall be provided adjacent to the trail pavement. 

 Lateral obstruction clearance: Two-foot wide clearance to be provided for trees, poles, walls, 

fences, guardrails or other lateral obstructions.  

 Vertical obstruction clearance: 8 feet minimum (10 feet recommended) across the clear width 

of the path. 

 Where paved path is contiguous with a continuous fixed object (e.g., retaining wall) a four-

inch white edge line is recommended as a visual guide. 

 Running-slope: There is no maximum grade requirement; however, a five percent slope is 

recommended.  

 Cross-slope: Recommended 2% cross slope for drainage. 

 Signage and delineation requirements shall conform to those provided in the Manual on 

Uniform Traffic Control Devices (MUTCD). 

In addition, CalTrans Design Information Bulletin (DIB) 82-05, Pedestrian Accessibility Guidelines 

for Highway Projects adopts trail standards found in the United States Access Board’s Final 

Guidelines for Outdoor Developed Areas (CalTrans, 2013; United States Access Board, 2015); see 

next section. 

The existing trail’s 8-foot width is consistent with the CalTrans Highway Design Manual criteria; 

however, it may not be optimal for the high usage of the Guadalupe River Trail. In addition, the 

obscured visibility due to the trail’s curvature and constraining retaining walls can be improved to 

enhance safety.  

3.2 United States Access Board Standards 

Section 1017 of the Architectural Barriers Act (ABA) Standards has the following requirements for 

trails developed by the federal government (United States Access Board, 2015); these 

requirements are adopted by CalTrans for shared trails (i.e., bicycle and pedestrian joint use) within 

the State highway right of way and may be used as guidelines for this segment of the Guadalupe 

River Trail: 
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 Width: 36 inches minimum. 

 Cross-slope: 2% maximum. 

 Running-slope: Maximum 12% at any location; slopes must not exceed 8.33% for more than 

30% of trail length. 

 Landing/ resting interval: For running-slopes between 5% and 8.33% resting intervals 

required every 200 feet; between 8.33% and 10% every 30 feet; between 10% and 12% 

every 10 feet. Resting interval length is 60 inches minimum and width shall be equal to or 

greater than trail width. 

3.3 Usability and ADA Requirements 

The Americans with Disabilities Act (ADA) requirements do not provide guidelines for recreational 

trails. However, the City’s trail design approach has been to seek to meet the intent of the ADA 

requirements. The 2010 ADA Standards require the following parameters for accessible routes 

(United States Department of Justice, 2010):  

 Width: 36 inches minimum (between handrails if present) 

 Running slope: 5% maximum; ramps are permitted a slope no steeper than 8.33% with 

exceptions for space limitations. Slopes steeper than 12.5% are prohibited.  

 Cross-slope: 2% maximum. 

 Landing/resting intervals: Maximum rise for any ramp run shall be 30-inch maximum with 

landings at top and bottom of each ramp run. Maximum slope at landing is 2%. Width of 

landing shall be equal to or greater than width of ramp run. Landing length to be 5-foot 

minimum. 

 Handrails: Required where ramp runs have vertical rise greater than 6 inches; handrails not 

required where grades are less than 5%. Where required, handrails shall be provided on both 

sides of ramp and shall be continuous for full length of ramp run. Handrail height shall be 34 

inches minimum and 38 inches maximum above walking surface (measured to top surface). 

Although ADA requirements do not specifically apply to this trail, they have been taken into 

consideration for this report’s recommendations. 

3.4 Union Pacific Railroad, California Public Utilities Commission, 

and Existing Landowner Requirements 

The land upon which the bridge undercrossing was constructed is owned by multiple entities. 

According the Santa Clara County Assessor’s Office website, a portion of the land bounded on the 

south by the railroad bridge is owned by UPRR (APN 25923024). This area includes the ending 

point of the undercrossing where the trail re-joins the main trail/maintenance road. At its southern 

end, land is owned by the Sobrato Development Corporation (Sobrato). The trail is built on an area 

covered by an easement granted to the SCVWD for flood protection services and recreational use; 

an agreement exists between the City and the SCVWD outlining operations and maintenance 

responsibilities for flood control and recreational facilities along the Guadalupe River Park which 

includes this undercrossing trail (City of San José and SCVWD, 2003). Any modifications to the 

existing trail are subject to requirements stipulated by these entities.  

At the time of the development of this report, these requirements have not been communicated by 

these entities and will require additional investigation before project design. It is anticipated that 
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UPRR will have requirements related to the landside retaining wall, drainage, vertical clearances, 

and protective canopy. According to BNSF Railway – UPRR Guidelines for Railroad Grade 

Separation Projects (BNSF and UPRR, 2007), vertical clearances between the trail and railroad 

bridge soffit shall be no less than eight feet for pedestrian trails. As this trail is considered a Class I 

trail, with shared use by pedestrians and bicycles, it is not certain that this vertical clearance is 

applicable. Further, since the existing trail clearance was specified in the design as 11 feet and 

given the relatively recent construction of the existing undercrossing, it is assumed that 11 feet is 

the clearance that would be required by UPRR at this location. Because this project involves 

modification to an existing railroad crossing, any design changes will ultimately need to be 

approved by the California Public Utilities Commission (CPUC) through the General Order No. 88-B 

authorization process. The CPUC has jurisdiction over railroad crossings to ensure public safety 

and will have its own requirements for vertical clearance between the trail and railroad bridge soffit. 

Preliminary discussions with the CPUC indicated a vertical clearance of nine feet may be 

acceptable to the CPUC; however, further coordination with the agency is needed during the project 

design phase to adopt this clearance. 

At the time of development of this report, the original agreement between UPRR and the City of 

San José was not available for review. In order to minimize the duration and cost of UPRR’s and 

CPUC’s review, it is recommended this agreement be provided by the City of San José to the 

reviewing agencies.  

In issuing an encroachment permit, the SCVWD will require demonstration that any modification of 

the trail does not cause significant impact to the hydraulics of the Guadalupe River and that the 

existing box culvert which runs underneath and adjacent to the location of the trail undercrossing 

remains protected; hydraulic modelling is anticipated as a separate project to demonstrate the 

effects, if any, on the river hydraulics (please see Section 9.5.5 for further details regarding the 

SCVWD’s permitting requirements).  

Efforts to reach out and coordinate with Sobrato were made, but no response has been received at 

the time of development of this report. Therefore, it is unclear what requirements Sobrato will have 

for trail modification. The modified alignment will not encroach into the upland area where the owner 

may have further development opportunities.  
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4. Low-Cost and Higher-Cost 

Recommendations 

The following sections present the low- and higher-cost alternatives for improvements to the 

Guadalupe River Trail UPRR Bridge No. 4 undercrossing. 

4.1  Low-Cost Alternative 

The low-cost approach is provided to offer improvements that require fewer resources and support 

improved safety. The low-cost alternative (Alternative 1) includes signage, striping, and mirror 

improvements to the trail segment. Figure 4 shows modification made to the trail under Alternative 

1. Key modifications under this alternative are presented in Table 1. 

Table 1. Alternative 1 Components  

Category Alternative Component Description 

Striping Solid yellow striping To be installed along the entire length of the trail 

undercrossing indicating that passing is not 

permitted. 

 Solid white shoulder striping To reinforce the presence of the retaining walls 

and railing on either side of the trail. To 

maximize trail tread width, the white shoulder 

striping should be installed at the base of the 

retaining wall but not further than four inches 

away from the base of the retaining wall. In this 

layout, the 4” stripe on either side of the trail will 

leave a 6’ 8” wide travel lane (40” per direction 

of travel). 

Signage Sign CSJ-TW1, Bikeway Narrows To alert users of reduced travel lane width along 

this undercrossing. 

 Sign CSJ-TW8, High Water Update existing sign to alert trail users of the 

potential for seasonal flooding of the 

undercrossing 

 Sign CSJ-TW7, Steep Grade 

Ahead 

Warns users of approaching downhill segment 

of trail. 

 Sign CSJ-TW9, Slow Warns users that the section of trail requires 
cautious movement 

 Sign CSJ-TG6.2, Trail Continues 

Right 

Informs users on the main trail/maintenance 

road of the approaching junction with the 

undercrossing segment to the right 

 Sign CSJ-TG6.3, Trail Continues 

Left 

Informs users on the main trail/maintenance 

road of the approaching junction with the 

undercrossing segment to the left 

 Parabolic mirrors Pole- or wall-mounted at designated curves 

(see Figure 4) to increase visibility of oncoming 
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Category Alternative Component Description 

bicyclist and pedestrian traffic 

4.2  Higher-Cost Alternative 

The higher-cost alternative (Alternative 2) includes a realignment of the trail undercrossing. Figure 5 

shows plan and section views of Alternative 2. Under this alternative the entire trail would be 

widened to 12 feet. Key modifications to the trail layout under this alternative are presented in Table 

2. 

Table 2. Alternative 2 Components 

Category Alternative Component Description 

Trail Layout Trail alignment The trail would be straightened to eliminate the 

curve approximately 50 feet south of the bridge. 

On the north side of the bridge, the trail would 

be extended westward to allow for larger radius 

curves to be incorporated into the trail to 

enhance sight distance. 

 Slopes and resting intervals/ 

landings 

Cross-slopes would be maintained at one 

percent and running slopes would vary from 

7.0% to 8.3%. Six-foot long resting 

intervals/landings would be provided every 50 

feet in accordance with prevailing trail 

accessibility standards (United States Access 

Board, 2015). 

Retaining Walls Existing retaining wall removal The existing riverside retaining wall would be 

partially demolished and much of the existing 

trail would be backfilled to existing grade on the 

north side. 

 New retaining wall The realigned trail segment would be built with 

retaining walls on either side of the trail where 

required to support soils above finished grade of 

the trail. Any new retaining wall will be 

constructed to a height a minimum six inches 

above the top of existing grade on the riverside 

of the trail and would be constructed to match 

the existing conditions. The reconstructed 

retaining wall would vary in height from 0.5 feet 

to 4.2 feet, will be one foot in width, and 

approximately 184 feet in length. See Figure 5 

for the extent of the proposed retaining wall. 

 Fencing/Safety Barriers Near the southern part of the trail segment, a 

portion of the concrete retaining wall would be 

reconstructed at a reduced height and fencing 

would be installed behind it as an enhanced 

safety feature to reduce potential for bicyclists to 
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Category Alternative Component Description 

leave the trail. 

 Handrails Handrails would be maintained on the landside 

retaining wall left in place and in areas where a 

retaining wall is greater than 34 inches in height. 

Portions of the realigned trail without a retaining 

wall would not include handrails to reduce the 

potential for bicycle collisions, reduce future 

maintenance or repairs required after a flood 

event, and prevent debris collection during high-

water flows which could alter the channel 

hydraulics and lead to higher water surface 

elevations. 

Striping Solid yellow striping To be installed along the entire length of the trail 

undercrossing indicating that passing is not 

permitted. 

 Solid white shoulder striping To reinforce the presence of the retaining walls 

and railing on either side of the trail where 

present. To maximize trail tread width, the white 

shoulder striping should be installed at the base 

of the retaining wall but not further than four 

inches away from the base of the retaining wall. 

Signage Sign CSJ-TW1, Bikeway Narrows To alert users of reduced travel lane width along 

this undercrossing. 

 Sign CSJ-TW8, High Water Update existing sign to alert trail users of the 

potential for seasonal flooding of the 

undercrossing. 

 Sign CSJ-TW9, Slow Warns users that the section of trail requires 

cautious movement. 

 Sign CSJ-TG6.2, Trail Continues 

Right 

Informs users on the main trail/maintenance 

road of the approaching junction with the 

undercrossing segment to the right. 

 Sign CSJ-TG6.3, Trail Continues 

Left 

Informs users on the main trail/maintenance 

road of the approaching junction with the 

undercrossing segment to the left. 

 

If the 11-foot clearance between trail and bridge soffit is required by the CPUC and UPRR, the 

bottom elevation of the undercrossing would be maintained at 64.25 feet. The 11-foot clearance is 

believed to be a requirement stipulated by the CPUC and UPRR for construction of the trail 

undercrossing in 2010. It would be desirable to raise the undercrossing elevation by three feet to 

67.25 feet with eight feet of clearance below the bridge soffit to allow gentler running slopes along 

the realigned trail segment; although preliminary discussions with the CPUC suggest a nine-foot 

clearance may be possible, further consultation with the CPUC and UPRR is required during the 
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design phase to determine the acceptability of this modification. For this report, it is assumed the 

trail elevation at the undercrossing will be maintained at 64.25 feet.  
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5. Retaining Wall 

The eastern, landside retaining wall serves as an abutment for the railroad bridge, protects the 

existing box culvert, and retains soil above the trail system and at the railroad bridge. No 

modifications are planned to the landside retaining wall. However, under Alternative 2 portions of 

the existing trail on the north side of the bridge would be backfilled to existing grade. The proposal 

to backfill this section of trail would require structural analysis and approval from UPRR.  

Based on discussions with SCVWD and City staff, the riverside retaining wall was installed to 

protect the existing handrails and reduce the amount of debris deposited on the trail during flooding 

events; it was not installed for flood protection as flood elevations exceed the retaining wall 

elevations over a significant portion of this trail segment. Under Alternative 1, no modifications to 

the retaining wall would be required. Under Alternative 2, the riverside retaining wall will be 

demolished to accommodate the new trail alignment. It will be replaced in sections needed to retain 

soil at higher elevations than the trail. 

6. Wayfinding and Regulatory Signage and 

Striping 

Under Alternative 2, the trail would be realigned to increase sight distances and enhance safety. On 

the south side of the bridge, the alignment would remain the same, while the trail itself is widened. 

On the north side, the trail would be straightened, with a larger-radius curve incorporated starting 

from the point of connection to the main trail/maintenance road to eliminate the existing trail’s tighter 

curves. The selected alignment was chosen for simplicity, enhanced visibility and to keep the trail 

as high on the hillside as possible to minimize encroachment within the top of bank of the river 

channel and riparian zone. 

Signage and striping will be incorporated in accordance with the California Manual on Uniform 

Traffic Control Devices (MUTCD) and CalTrans Highway Design Manual (CalTrans, 2014). Solid 

yellow centerline striping is proposed for the entire length of the trail undercrossing to discourage 

bicycle passing on this segment of trail given the curves and grade characteristic of this section of 

trail. Solid white shoulder striping will be incorporated in sections of the trail bordered by a retaining 

wall to draw extra attention to the wall. Striping will be per City’s specifications for highly-reflective 

thermoplastic striping.  

Existing signs will be updated in conformance with the City’s guidelines.  
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7.  FEMA 100-Year Flood 

According to the Federal Emergency Management Agency (FEMA), the 1% annual flood (i.e., 100-

year flood) has a one percent chance of being equaled or exceeded in any given year. FEMA 

defines a Special Flood Hazard Areas as an area subject to flooding during the 1% annual flood. 

Based on the flood insurance rate map (FIRM) number 06085C0234H developed by FEMA, Panel 

234 of 830 indicates the study area is located in flood Zone A, a Special Flood Hazard Area where 

no base flood elevations (water surface elevation of the 1% annual flood) are determined. However, 

information provided in the as-built drawings indicates that a base flood elevation of 71.8 feet was 

used for design purposes; therefore this study adopts this same base flood elevation. 

A base-flood elevation of 71.8 indicates that a substantial portion of the trail undercrossing will be 

inundated during a 100-year flood. As such, adequate signage must be provided to trail users to 

alert them to this potential hazard. Existing signage indeed communicates this message (see 

photograph shown on Figure 3). Furthermore, any improvements to the trail will also be flooded 

during such a flood event. As such, efforts will be made to keep the trail as high on the 

embankment as possible while achieving the primary objectives of improving line of sight and user 

safety.  

The City’s Draft Trail Design Guidelines also recommend constructing trails above the 10-year flood 

level. Based on HEC-RAS model results produced during the design of the existing trail in 2006 and 

provided by SCVWD, the existing trail and the proposed realigned trail may be at elevations near or 

below the 10-year flood elevation. Updated survey data and an updated HEC-RAS model should be 

obtained to more accurately evaluate where the existing and proposed realigned trail would lie in 

relation to the 10-year flood elevation.  
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8. Engineer’s Opinion of Probable 

Construction Costs 

The preliminary opinion of probable construction cost for the two alternatives are presented on 

Table 3. The cost includes mobilization and demobilization as well as a 20% contingency for the 

low-cost alternative and a 40% contingency for the higher-cost alternative. In addition, the estimate 

includes contractor overhead (10%), profit (10%), and bonds (1.5%). The unit costs are based on 

estimated equipment and labor costs current as of April 2015 for the San Francisco Bay Area. The 

probable construction costs will be reviewed and updated during project design.   

Table 3. Engineer’s Opinion of Probable Construction Cost Summary 
(1)

 

Description 
Alternative 1 

Costs 

Alternative 2 

Costs 

General
(2)

 $1,000 $15,000 

Civil/Site Work $14,500 $73,000 

Structural  $0 $145,000 

TOTAL DIRECT COST $15,500 $233,000 

Contractor’s Bonds, Insurance, Overhead and Profit $3,300 $50,100 

Construction Contingency $3,100 $93,200 

TOTAL ESTIMATED CONSTRUCTION COST $21,900 $376,300 

Note:  
(1) These costs do not include the preparation of construction documents, design review, California Environmental Quality 

Act (CEQA) documentation, construction inspection and management. Environmental permitting costs are included in 
Table 4 below. 

(2) General costs include mobilization/demobilization, site preparation, waste disposal, and survey and staking.  
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9. Environmental Permitting and CEQA 

Requirements  

The environmental permitting and CEQA requirements described in this report are based on 

conceptual design. Additional research and coordination are required during the project design 

when project details become finalized. 

9.1  Project Environmental History 

The UPRR Bridge No. 4 trail undercrossing was constructed as part of the Guadalupe River Trail 

Project. In 2001, the ACE and SCVWD prepared a joint CEQA / National Environmental Policy Act 

(NEPA) Environmental Impact Report (EIR) / Supplemental Environmental Impact Statement (EIS) 

for the overall Guadalupe River Trail Project. The UPRR Bridge No. 4 trail was contemplated in the 

environmental document as either a bridge or underground crossing, and is included within the 

geographic scope of Segment 3A (ACE and SCVWD 2001). Because of limitations associated with 

construction of a new at-grade railroad crossing, an undercrossing was ultimately selected for the 

final design, and the UPRR Bridge No. 4 trail was constructed in 2010. 

The EIR/Supplemental EIS found that construction and operation of the overall project would have 

significant but mitigatable impacts to riparian vegetation and aquatic habitat; a less-than-significant 

construction and operation impact to wildlife because the trails would be located outside of the 

riparian areas; and no significant impacts to special-status plant and animal species for Segment 

3A (Army Corps and SCVWD 2001). Based on conversations with the SCVWD, it appears that 

permits from the ACE, U.S. Fish and Wildlife Service (USFWS) and RWQCB were required; 

however it is not known if these permits were required for the trail undercrossing, or for another part 

of the overall Guadalupe River Trail project.  

9.2  Existing Conditions 

The existing trail is located within the banks of the Guadalupe River. According to information 

provided by the SCVWD, the top of bank is located at an elevation of approximately 74 feet; 

therefore, the trail is below the top of bank and within the overall channel. The existing trail is 

adjacent to riparian habitat and was designed to avoid existing riparian vegetation. It appears that 

the trail is located above the ordinary high water line, although this has not been confirmed. 

9.3 CEQA / NEPA Compliance  

9.3.1 CEQA Compliance  

Construction of the two alternatives would be subject to CEQA. Both Alternative 1 and Alternative 2 

would likely qualify for Categorical Exemption 15301, Existing Facilities. This exemption covers 

minor alterations to existing facilities, including bicycle and pedestrian trails, provided that the 

project would involve negligible or no expansion of use. Because Alternative 1 and Alternative 2 are 

designed to construct minor alterations to improve the safety and functionality of the trail, with no 

expansion of use, it is likely that this exemption would apply. 

Categorical exemptions are subject to several exceptions listed under Section 15300.2 of the CEQA 

Guidelines. If any of these exceptions apply to the project, the project would not be eligible for 
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coverage under any categorical exemption. One exception is for Significant Effects. This exception 

states that a project may not qualify for an exemption if there is a reasonable possibility that the 

project will have a significant effect on the environment due to unusual circumstances. Examples of 

significant effects from unusual circumstances could be removal of sensitive habitat, riparian 

habitat, or adverse effects to special-status species. If the project is designed and constructed in a 

manner that is consistent with the Santa Clara Valley Habitat Plan
1
 (applicable conditions are listed 

in Section 9.4.3 below), and does not remove riparian or sensitive habitat or adversely affect 

special-status species, the project would not likely trigger this exception.  

The other exceptions (cumulative impact; scenic highway; hazardous waste sites; and historical 

resources) do not appear to apply, because the project is not known to cause a cumulative effect, is 

not visible from a designated State scenic highway, is not located on a known hazardous waste 

site, and would not adversely affect the railroad bridge.    

Following project approval, a Notice of Exemption should be filed with the County Clerk, which 

begins the 35-day statute of limitations during which the categorical exemption may be challenged. 

The CEQA exemption should be made available to the permit agencies as part of the permit 

applications prior to filing if necessary.  

9.3.2  NEPA Compliance 

NEPA documentation would not be required if sources other than federal funding are used. Local 

City funds as well as regional and state grants might be considered as alternative funding sources.  

9.4  Permit Requirements  

The following section describes the anticipated permitting requirements for Alternative 1 and 

Alternative 2. GHD has attempted to locate copies of existing permits, but none have been located. 

It is recommended that the existing permits be located and reviewed to determine if any conditions 

or measures were set that would restrict trail realignment (e.g., restricted covenants or other 

protections). GHD spoke with Dave Johnston at CDFW about the project. Dave Johnston indicated 

that it was unlikely that permit conditions were issued for the trail, and it was likely that the project 

was approved via op-law; CDFW received notification of the project, but did not reply within the 60-

day timeline, therefore the project was allowed to proceed under Fish and Game Code 

1602(a)(4)(D) (CDFW 2015). 

Table 4. Permit Summary 

Agency Permit/Approval Fee 

Army Corps of Engineers Written Certification of No Permit 

Required (for SCVWD encroachment 

permit) 

None 

Regional Water Quality Control 

Board 

Section 401 Water Quality Certification 

or Waste Discharge Requirement  

Varies 
(1)

 

California Department of Fish and 

Wildlife 

Section 1600 Lake and Streambed 

Alteration Agreement  

Varies 
(2)

 

                                                      
1
 The Habitat Plan states in Section 6.7.1, Evaluation Process for Permittee Projects, that projects exempt 

from CEQA may still be covered activities under the Habitat Plan and require compliance with the 
conditions of this Plan as described in this chapter. 
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Agency Permit/Approval Fee 

City of San José Planning 

Department /  

Santa Clara Valley Habitat Agency  

Santa Clara Valley Habitat Plan, 

Reporting Form for Public Projects  

Varies 
(3)

 

Santa Clara Valley Water District, 

Community Project Review Unit  

Encroachment Permit $250 filing fee
 (4)

  

Notes:  
(1) See Section 9.5.2, Fees 
(2) See Section 9.5.3, Fees 
(3) See Section 9.5.4, Fees  
(4) Minimum $250 filing fee 

9.4.1 Army Corps of Engineers 

Background 

The ACE has permitting authority over activities affecting waters of the United States. Under 

Section 10 of the Rivers and Harbors Act and Section 404 of the Clean Water Act, the ACE has 

authority over all waters including wetlands that have sufficient nexus to interstate commerce (e.g., 

navigable waters and their tributaries, such as Guadalupe River). If jurisdictional waters (i.e., below 

the ordinary high water line [OHWL]) or wetlands are impacted during construction or operation of 

the project, then an ACE Section 404 permit would be required.  

Applicability 

Alternative 1 

Alternative 1 is not expected to require a Section 404 permit. This alternative would not require 

ground disturbance or any impact below the OHWL of this reach of Guadalupe River.   

Alternative 2 

Alternative 2 is not expected to require disturbance (e.g., dredging, filling, temporary construction 

access) below the OHWL of this reach of Guadalupe River and there are no known wetlands within 

the proposed construction area. Therefore an ACE permit is not anticipated for Alternative 2.  

However, the OHWL and presence/absence of wetlands should be confirmed during project design, 

to confirm that Alternative 2 would not require disturbance within the Army Corps’ jurisdiction.  This 

effort can be combined with the verified land cover map required for the Habitat Plan, discussed in 

Section 9.5.4, below. 

If wetlands are present within the project construction area, a wetlands and waters delineation map 

should be prepared and verified in the field with the ACE and to the extent feasible, the project 

should be designed to avoid all impacts to wetlands. If temporary or permanent impacts cannot be 

avoided, an ACE Section 404 permit would be required.  

The SCVWD requires copies of all required environmental permits before they issue an 

encroachment permit. If no permit is required, the SCVWD requires written confirmation from the 

regulatory agency. Therefore, project information on Alternative 2 would need to be submitted to the 

ACE for compliance with the SCVWD encroachment application process.   

Application Process 

For a written confirmation of no permit required, project information should be submitted to Katerina 

Galacatos, South Branch Chief (katerina.galacatos@usace.army.mil), who will then assign a staff 
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person to the task. This should include a description of the project relative to the OHWL, a wetlands 

and waters delineation or survey, and project drawings. 

Schedule 

The schedule is not defined for a request for written confirmation of no permit required. However, 

the ACE has experienced significant staff reduction and as a result, the average review time has 

significantly increased. It is recommended that this request be submitted to the ACE at the same 

time as other permit applications.  

Fees 

No fees are expected for this process.  

9.4.2 Regional Water Quality Control Board 

Background 

Under California's Porter-Cologne Water Quality Control Act (Porter-Cologne), the RWQCB 

regulates the discharge of waste to waters of the State, including wetlands, that are not within the 

ACE’s jurisdiction.  

All parties proposing to discharge waste that could affect waters of the State must file a report of 

waste discharge with the RWQCB. The RWQCB will then respond to the report of waste discharge 

by issuing waste discharge requirements (WDRs) in a public hearing, or by waiving WDRs (with or 

without conditions) for that proposed discharge. While Section 404 permits and 401 certifications 

are required when the activity results in fill or discharge directly below the OHWL of waters of the 

United States, any activity that results or may result in a discharge that directly or indirectly impacts 

waters of the State or the beneficial uses of those waters are subject to WDRs. In practice, this 

typically includes a stream channel up to the top of bank, and associated riparian areas.   

Applicability 

Alternative 1 

Alternative 1 is not expected to result in temporary or permanent impacts to the Guadalupe River 

channel, banks, or riparian zone because no ground disturbance would occur. A permit from the 

RWQCB would not be required for Alternative 1.  

Alternative 2 

Alternative 2 would require grading and cut/fill within the banks of Guadalupe River. No riparian 

vegetation is anticipated for removal at this time. No wetlands are known to be present within the 

construction area, but should be confirmed as per discussion in Section 9.5.1, above. Because 

Alternative 2 would require fill/discharge within the banks of the Guadalupe River, a waste 

discharge permit from the RWQCB would be required.  

Application Process 

The San Francisco RWQCB has a combined 401 certification/waiver of WDRs application form. 

Alternative 2 would require submittal of a combined 401 certification/waiver of WDRs application 

form. The application process would include the following:   

 Submittal of notification of permit application form. 

 The project CEQA document. 

 Complete project description, project drawings, and quantification of project impacts. 
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 Proposed mitigation for temporary and permanent impacts.  

 A biological study describing potential impacts to special-status species and habitat types.  

 Payment of fees.  

Schedule 

The RWQCB generally determines completion of an application within 30 days of receipt. However, 

the San Francisco RWQCB has recently taken much longer to respond to application submittals.  

Fees 

The RWQCB fee varies depending on the size of the discharge. Based on the 2015 calculator, fill 

and excavation discharges are calculated at a rate of $13.50/LF or $5,670/acre, whichever is 

greater.   Additional charges include an annual active discharge fee, and an annual post discharge 

monitoring fee. 

A minimum $640 fee deposit is required as part of a completion application.  

9.4.3 California Department of Fish and Wildlife 

Background 

Fish and Game Code section 1602 requires notification to the CDFW prior to commencing any 

activity that may: 1) substantially divert or obstruct the natural flow of any river, stream or lake; 2) 

substantially change or use any material from the bed, channel or bank of any river, stream, or lake; 

or 3) deposit debris, waste or other materials that could pass into any river, stream or lake. If the 

project alters the existing streambed or banks of Guadalupe River, including removing or impacting 

riparian vegetation, a Lake and Streambed Alteration Agreement (Agreement) would be required.  

Applicability 

Alternative 1 

Alternative 1 is not expected to result in temporary or permanent impacts to the Guadalupe River 

channel, banks, or riparian zone because no ground disturbance would occur. An Agreement would 

not be required for Alternative 1.  

Alternative 2 

Alternative 2 would require grading and cut/fill within the banks of Guadalupe River. No riparian 

vegetation is anticipated for removal at this time. Because Alternative 2 would alter the existing 

banks of Guadalupe River, an Agreement would be required.  

Application Process 

Alternative 2 would require submittal of a notification to the CDFW. The notification process would 

include the following:   

 Submittal of notification of lake or streambed alteration form. 

 The project CEQA document and record of CEQA filing fee if applicable. 

 Complete project description, project drawings, and accompanying reports, including project 

cost. 

 Estimated number and type of trees to be removed, if any (all trees greater than 2 inches in 

diameter at breast height). 
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 Biological study describing potential impacts to special-status species and habitat types.  

 A hydrological study may be required.  

 Payment of fees.  

Schedule 

The CDFW has 30 days from receipt of the application package to determine whether a notification 

is complete. If the CDFW determines the notification is incomplete, the CDFW will specify the 

information or materials that are lacking and will need to be provided to determine the notification 

complete. Once an application is complete, if the CDFW determines that an Agreement is required, 

it will submit a draft Agreement for review within 60 days of determining the notification complete. 

After receiving the draft Agreement, the applicant has 30 days to notify the CDFW whether the 

measures in the draft Agreement are acceptable. 

Fees 

Fees for Standard Agreements (five years or less) are determined based on project cost. Project 

cost is limited to that portion of the project that is within CDFW’s jurisdiction. Fees range as follows: 

 $245.50 if the project costs less than $5,000.  

 $307.25 if the project costs from $5,000 to less than $10,000.  

 $613.75 if the project costs from $10,000 to less than $25,000.  

 $921.00 if the project costs from $25,000 to less than $100,000.  

 $1,351.50 if the project costs from $100,000 to less than $200,000.  

 $1,833.25 if the project costs from $200,000 to less than $350,000.  

 $2,763.25 if the project costs from $350,000 to less than $500,000.  

 $4,912.25 if the project costs $500,000 or more. 

9.4.4 Santa Clara Valley Habitat Plan Permit   

Background  

The Santa Clara Valley Habitat Plan (Habitat Plan) was adopted in 2013 to protect endangered 

species covered under the Endangered Species Act (ESA) and natural resources while allowing for 

future development in Santa Clara County. The Habitat Plan was adopted by all local participating 

agencies and permits were issued for covered activities within the Habitat Plan area from the 

USFWS and CDFW. The Habitat Plan enables the local participating agencies (i.e., Co-Permittees) 

to allow covered projects and activities to occur in endangered species’ habitats and grant 

endangered species permits to projects and activities under their jurisdiction. In exchange, these 

projects and activities must incorporate Habitat Conservation Plan (HCP)-prescribed measures to 

avoid, minimize, or compensate for adverse effects on natural communities and endangered 

species.  

Co-Permittees, such as the City of San José, are authorized to permit their own public projects 

under the Habitat Plan. The Co-Permittees are required to record their covered project compliance 

using the reporting materials provided by the Santa Clara Valley Habitat Agency (Habitat Agency). 

Completed materials, including applicable fees, are then submitted to the Habitat Agency for 

approval.  
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Applicability 

Alternative 1 

Alternative 1 would not require ground disturbance, vegetation removal, or other disturbance to 

habitat. Based on a conversation with Edmund Sullivan at the Habitat Agency, Alternative 1 as 

currently designed would not require an application to the Habitat Agency. This should be confirmed 

during Project design.   

Alternative 2 

Alternative 2 would include ground disturbance and therefore, it would be subject to the terms and 

conditions in the Habitat Plan. A preliminary review of the Habitat Plan Fees and Conditions 

Worksheet for Public Projects and Geobrowser online mapping tool was conducted to determine 

which terms and conditions are applicable to Alternative 2.  

The project area for Alternative 2 (as conceptually shown on Figure 5) was mapped in the 

Geobrowser to produce an area report. According to the area report, the Alternative 2 project area 

is located within land cover mapped as “urban-suburban” (estimated 0.16 acre) and “mixed riparian 

forest and woodland” (estimated 0.1 acre) and fee Zone B, Agricultural and Valley Floor Lands. 

However, as described in the Worksheet for Public Projects (e.g., instructions), a field-verified land 

cover map would need to be prepared by a qualified biologist during project design in order to 

determine actual site conditions.    

Alternative 2 appears to be a covered activity under the “In-Stream Capital Projects, Streamside 

Trails and Crossings” category, and therefore subject to several conditions described in the next 

section. The term in-stream is defined as the stream bed and bank and the surrounding adjacent 

riparian corridor. This category includes activities in the stream channel, along the stream bank, and 

adjacent lands at top-of-bank within the riparian corridor, which would be applicable to Alternative 2. 

Conditions  

The Habitat Plan sets forth conditions on covered activities in Chapter 6 of the plan. Alternative 2 

would likely be subject to the following conditions
2
 in the Habitat Plan because of its partial location 

in “mixed riparian forest and woodland” land cover.  

 Condition 1: Avoid Direct Impacts on Legally Protected Plant and Wildlife Species. Impacts to 

Contra Costa Goldfields, Golden eagle, Bald eagle, American peregrine falcon, Southern bald 

eagle, White-tailed kite, California condor, and Ring-tailed cat should be avoided. In 

accordance with the Migratory Bird Treaty Act, nesting birds should be protected.  

 Condition 3: Maintain Hydrologic Conditions and Protect Water Quality. All avoidance and 

minimization measures listed in Table 6-2 of the Habitat Plan are required unless it is not 

appropriate for the activity, or field data collected demonstrates that the measure would not 

benefit wildlife or reduce impacts on natural communities. Upon initial review, it appears that 

the measures listed in Table 6-2 would be feasible for the project.  

 Condition 4: Stream Avoidance and Minimization for In-Stream Projects.  All in-stream 

projects must be designed to minimize adverse impacts on stream morphology, aquatic and 

riparian habitat, and flow conditions. All in-stream projects must adopt design requirement and 

construction avoidance and minimization measures to minimize impacts on covered species, 

natural communities, and wildlife movement. All avoidance and minimization measures listed 

                                                      
2
 Recreational trails are exempt from Condition 11, Stream and Riparian Setbacks. 
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in Table 6-2 of the Habitat Plan are required unless it is not appropriate for the activity, or field 

data collected demonstrates that the measure would not benefit wildlife or reduce impacts on 

natural communities. Upon initial review, it appears that the measures listed in Table 6-2 

would be feasible for the project.  

 Condition 17: Tricolored Blackbird Survey. Projects require surveys if the project-specific 

verified land cover map shows that the project area is within 250 feet of any riparian, coastal 

and valley freshwater marsh (perennial wetlands), or pond land cover types. Because 

Alternative 2 is within and adjacent to riparian land cover as generally delineated in the 

Geobrowser area report, a qualified biologist would be required conduct a field investigation to 

identify and map potential nesting substrate. If potential nesting substrate is found, the project 

may avoid all areas within a 250-foot buffer around the potential nesting habitat and surveys 

would be concluded. If the project does not avoid potential nesting habitat and buffer, 

additional nesting surveys would be required prior to ground disturbance: 1) determine if 

nesting has occurred within the past five years, including utilizing the California Natural 

Diversity Database (CNDDB), contacting local experts and looking for evidence of historical 

nesting; and 2) if no nesting in the past five years is evident, conduct a preconstruction survey 

to document presence or absence. A preliminary survey up to 14 days before construction 

may be conducted. If a tricolored blackbird nesting colony is present, a 250-foot buffer would 

be applied from the outer edge of all hydric vegetation associated with the site and the site 

plus buffer would be avoided and the Wildlife Agencies would be notified immediately of nest 

locations. If construction takes place during the nesting season with an active colony 

presence, construction monitoring would be required.  

Alternative 2 would likely not trigger any covered plant surveys (Condition 20) because Willow 

riparian forest and scrub land cover and urban-suburban land cover are not listed in land 

cover/habitat types for which surveys are required, unless a known occurrence is within 0.25 mile of 

the project site (page 6-76, Habitat Plan 2012). Applicability of Condition 20, and all other applicable 

conditions, should be confirmed during the application process.  

Application Process 

Alternative 2 would be subject to the application projects for public projects. Submittal of the 

Reporting Form for Public Projects to the Habitat Agency would require:   

 Submittal of the Reporting Form for Public Projects. 

 Project description information, including project impacts, site plans, vicinity map, and CAD 

files. 

 Map of land cover types on site, prepared by a qualified biologist, including a table that 

shows the amount of each land cover type to the nearest 0.1 acre for all non-stream land 

covers, or linear foot for streams. Biologist qualifications must be summited to the Habitat 

Agency prior to field visit.  

 Map of wetlands, ponds, streams, and riparian woodlands on site, prepared by a qualified 

biologist. A map of all coastal and valley freshwater marsh, seasonal wetlands, ponds, 

riparian woodland, and streams is required for any project subject to the Habitat Plan that 

may directly or indirectly affect these aquatic land cover types (this can be a wetland and 

waters delineation that also maps the ordinary high water line). 

 Results of applicable species surveys and monitoring, such as for the tri-colored blackbird, 

described above.  
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 Compliance documentation, to verify that applicable conditions have been implemented.  

 Payment of fees.  

Schedule 

The Habitat Plan recommends that preparation of the Habitat Plan documentation package 

commence as the CEQA project description and alternatives for the project are developed. As the 

project may qualify for an exemption, it is recommended that the Habitat Plan documentation 

package commence prior to posting the exemption.  

Fees 

Alternative 2 would be subject to the following fees because part of the realigned trail is located 

within mixed riparian forest and woodland land cover. There are no fees for urban-suburban land 

cover. The actual land cover at the project site would need to be verified and mapped by a qualified 

biologist to determine the fees applicable to the project.  

 Zone B (Agricultural and Valley Floor Lands): $11,806 per acre 

 Wetland Fee Zone: Willow Riparian Forest and Mixed Riparian: $142,838 per acre  

9.4.5 Santa Clara Valley Water District Encroachment Permit 

Background 

The SCVWD Community Projects Review Unit administers the Water Resources Protection 

Ordinance using the Water Resources Protection Manual in order to protect water resources 

managed by the SCVWD. The ordinance regulates modifications, entry, use or access to SCVWD 

facilities and/or SCVWD easements. The SCVWD grants written permission, in the form of an 

encroachment permit, pursuant to the ordinance, allowing a permittee to enter, use, temporarily 

access, or undertake any modification to SCVWD facilities and/or easements.   

Applicability  

Based on preliminary conversations between GHD and Steve Ferranti at the SCVWD, the SCVWD 

maintains an easement within which the existing trail is located for flood protection and recreational 

purposes.   

Alternative 1 

Alternative 1 is not expected to require an encroachment permit from the SCVWD because no 

ground disturbing activities or physical alterations would be made to the trail.  

Alternative 2 

Alternative 2 is expected to require an encroachment permit from SCVWD because it includes 

physical alterations to the trail.  

Application Process 

An encroachment permit application would need to be completed and submitted to the SCVWD for 

construction of Alternative 2. The application submittal should include the following: 

 The project CEQA document. 

 Complete project description, project drawings, and accompanying reports. 
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 Other required permits (or written certification that no permits are required, refer to the 

discussion above under Army Corps of Engineers). 

 As previously indicated to GHD, in an email dated March 6, 2015, the SCVWD will want 

documentation that the project would not alter the channel hydraulics. 

 $250 filing fee.  

Schedule 

Review times vary depending on the complexity of the project and available SCVWD staff 

resources.  At least four weeks would be required for permit requests.  If an application is 

incomplete, SCVWD would notify the Applicant of outstanding information required to process the 

application.  

Fees 

Alternative 2 would be subject to the $250 filing fee for an encroachment permit. Actual permit costs 

may be greater, and are based on billing rates for staff services and reimbursement of application 

review costs.  Additional fees, such as a construction fee for permanent uses, may also apply.  
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10. Summary and Recommendations  

A comparison of Alternatives 1 and 2 is provided in Table 5. 

Table 5. Alternative Comparison Matrix 

Alternative 
Effects of 100-

Year Flood 
Usability/ADA 

Environmental and 

CEQA Requirements 

Other 

Requirements 

Probable 

Construction 

Cost 

Alternative 1 As-built 

elevations 

indicate trail is 

partially 

constructed below 

100-year flood 

elevation; 

approximately 

133 feet would be 

inundated during 

100-year flood. 

Existing trail 

constructed in 

accordance with 

ADA requirements 

for access routes. 

Max running slopes 

of 8.33% and 

resting intervals 

every 30 feet where 

slope >5%. 

 CEQA Categorical 

Exemption 

None $21,900 

Alternative 2 Based on as-built 

elevation data, 

the realigned 

undercrossing 

trail would be 

partially 

constructed below 

the 100-year flood 

elevation; 

approximately 

254 feet would be 

inundated during 

a 100-year flood. 

Existing trail would 

be constructed in 

accordance with 

ABA Standards for 

trails and County of 

Santa Clara Trail 

Design Guidelines. 

Max running slopes 

of 8.29% and 

resting intervals 

every 50 feet where 

slope >5%. 

 CEQA Categorical 

Exemption 

 ACE Written 

Confirmation of No 

Permit Required 

 RWQCB Section 401 

Water Quality 

Certification/ Waste 

Discharge 

Requirement 

 CDFW Lake and 

Streambed Alteration 

Agreement 

 Habitat Plan 

Reporting Form 

 SCVWD 

Encroachment 

Permit 

 Grading Permit 

 Potential 

UPRR 

requirements 

 CPUC 

Railroad 

Crossing 

Modification 

GO-88B 

Authorization 

 Potential 

Sobrato 

Development 

Corporation 

requirements  

 

$376,300 

 

Further negotiations with the regulating agencies and landowners will be required to finalize the 

design and may cause the conceptual design outlined herein to change. The alternatives presented 

were developed based upon the best available information including as-built documentation, the 

Final General Re-Evaluation & Environmental Report for Proposed Project Modifications, 

Guadalupe River Project Downtown San José, California, and initial discussions with City and 
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SCVWD staff; no survey data were available for the development of this report. The proposed 

higher-cost alternative may change as more detailed information becomes available.  

  



 

GHD | Report for City of San Jose Trail Program - Guadalupe River Trail UPRR Tracks Undercrossing Widening Study 8411683 | 25 

11. References 

BNSF Railway and Union Pacific Railroad, 2007, Guidelines for Railroad Grade Separation Projects, 

January. 

California Department of Fish and Wildlife, 2015, Personal Communication with Dave Johnston, March 23. 

California Department of Transportation, 2012, Highway Design Manual, Chapter 1000 Bikeway Planning 

and Design, June. 

CalTrans, 2013, Design Information Bulletin (DIB) 82-05, Pedestrian Accessibility Guidelines for Highway 

Projects, October.  

City of San José and Santa Clara Valley Water District, 2003, Guadalupe River Downtown Park 

Agreement, Agreement #A2717M, Req. #2318, June. 

City of San José, Department of Parks, Recreation, and Neighborhood Services, Trail Program, 2011, 

Trail Design Guidelines, December. 

City of San José, 2013, Trail Signage Guidelines, City of San José Trail Program, January. 

City of San José, Department of Parks, Recreation, and Neighborhood Services, Trail Program, 2014, 

Annual Count and Survey of San José Trail Users. 

County of Santa Clara, 1999, Uniform Interjurisdictional Trail Design, Use, and Management Guidelines, 

Santa Clara County Interjurisdictional Trails Committee, April. 

County of Santa Clara, City of San José, City of Morgan Hill, City of Gilroy, Santa Clara Valley Water 

District, Santa Clara Valley Transportation Authority. 2012. Final Santa Clara Valley Habitat Plan. 

August. 

Santa Clara Valley Habitat Agency, 2015, Personal Communication with Edmund Sullivan. March 18. 

Santa Clara Valley Water District, 2015, Personal Communication with Colleen Haggerty. March 6. 

United States Access Board, 2015, ABA Standards, Final Guidelines for Outdoor Developed Areas, 

http://www.access-board.gov/guidelines-and-standards/buildings-and-sites/about-the-aba-

standards/aba-standards, accessed February 20, 2015. 

United States Army Corp of Engineers, 2001, Final General Re-Evaluation & Environmental Report for 

Proposed Project Modifications, Guadalupe River Project Downtown San José, California, 

SCH#199902056 February. 

United States Army Corp of Engineers, 2015, Personal Communication with Katerina Galacatos. March 

19. 

United States Department of Justice, 2010, 2010 ADA Standards for Accessible Design, September. 

 

 

http://www.access-board.gov/guidelines-and-standards/buildings-and-sites/about-the-aba-standards/aba-standards
http://www.access-board.gov/guidelines-and-standards/buildings-and-sites/about-the-aba-standards/aba-standards


 

 

 

  



 

 

FIGURES 
 

 



 

 

 

  

 
 



NORTH

Existing Site Layout

1

June 2015

600 FEET

SOBRATO

GARAGE

GUADALUPE RIVER TRAIL

TRAIL UNDERCROSSING

1735 North First Street Suite 301 San Jose California 95112 USA  T 1 408 451 9615  F 1 408 451 9665  W www.ghd.com

Plot Date: CAD File No:15 June 2015  - 9:27 AM \\ghdnet\ghd\US\San Francisco\Projects\10734 City of San Jose\8411683 - CSJ Guadalupe Trail Widening\06-CAD\Figures\8411683 - Figure 1.dwg

Figure

Date

Revision

Job Number

City of San Jose

Guadalupe River Trail

UPRR Bridge No. 4 Undercrossing Improvements

8411683

G

U

A

D

A

L

U

P

E

 

R

I

V

E

R

A
U

T
U

M
N

 
S

T
R

E
E

T

SOURCE: GOOGLE EARTH, IMAGERY DATE: 2/23/2014

UPRR BRIDGE NO. 4

COLEMAN AVENUE

W

E

S

T

 

J

U

L

I

A

N

 

S

T

R

E

E

T

C

A

L

I

F

O

R

N

I

A

 

S

T

A

T

E

 

R

O

U

T

E

 

8

7





Existing Trail Profile

From As-Built Drawings

2

June 2015

1735 North First Street Suite 301 San Jose California 95112 USA  T 1 408 451 9615  F 1 408 451 9665  W www.ghd.com

Plot Date: CAD File No:15 June 2015 - 9:28 AM \\ghdnet\ghd\US\San Francisco\Projects\10734 City of San Jose\8411683 - CSJ Guadalupe Trail Widening\06-CAD\Figures\8411683 - Figure 2 - Profile.dwg

Figure

Date

Revision

Job Number

City of San Jose

Guadalupe River Trail 

UPRR Bridge No. 4 Undercrossing Improvements

8411683

IMAGE SOURCE: GUADALUPE RIVER PROJECT CONTRACT 3A - PHASE 3 (REPLACEMENT OF UPRR BRIDGES NOS. 3

& 4), SAN JOSE, SANTA CLARA COUNTY, CALIFORNIA, AS-BUILT DRAWINGS (US ARMY CORPS OF ENGINEERS).



 



Site Photographs

3

June 2015

IMAGE SEQUENCE - SOUTH OF BRIDGE1
- NTSSCALE :

IMAGE SEQUENCE - NORTH OF BRIDGE2
- NTSSCALE :

1735 North First Street Suite 301 San Jose California 95112 USA  T 1 408 451 9615  F 1 408 451 9665  W www.ghd.com

Plot Date: CAD File No:15 June 2015  - 9:29 AM \\ghdnet\ghd\US\San Francisco\Projects\10734 City of San Jose\8411683 - CSJ Guadalupe Trail Widening\06-CAD\Figures\8411683 - Figure 3.dwg

Figure

Date

Revision

Job Number

City of San Jose

Guadalupe River Trail

UPRR Bridge No. 4 Undercrossing Improvements

8411683
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NOTES:

1. UNDER THIS SHORT TERM ALTERNATIVE, THE EXISTING 8'

ASPHALT-CONCRETE TRAIL ALIGNMENT IS MAINTAINED IN ITS CURRENT

CONDITION; SIGNAGE, STRIPING, AND MIRROR INSTALLATION ARE PROPOSED.

2. ALL SIGNAGE TO FOLLOW CITY OF SAN JOSE TRAIL SIGNAGE GUIDELINES. ALL

SIGNS TO BE INSTALLED AT 9' MINIMUM HEIGHT.
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C
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NOTES:

1. DEMO AND REMOVE EXISTING 8' WIDE TRAIL AND REPLACE

WITH 12' WIDE CONCRETE PAVEMENT TRAIL.

2. ALL SIGNAGE TO FOLLOW CITY OF SAN JOSE TRAIL

SIGNAGE GUIDELINES. ALL SIGNS TO BE INSTALLED AT 9'

MINIMUM HEIGHT.
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